


**DEPARTMENT OF ENVIRONMENTAL PROTECTION
Progress Report Form**

Exhibit A

DEP Agreement No.:	INV13		
Grantee Name:	IRL Council		
Grantee Address:	1235 Main Street, Sebastian, FL 32958		
Grantee's Grant Manager:	Daniel Kolodny	Telephone No.:	772-216-7148
Reporting Period:	1/1/2022 - 3/31/2022		
Project Number and Title:	INV13; Integrating Harmful Algal Bloom (HAB) Data Across Platforms and Establishing a Virtual HAB Information Center.		
<p>Task 1: Progress for this reporting period: N/A Completed Identify any delays or problems encountered: None.</p> <p>Task 2: Progress for this reporting period: N/A Completed Identify any delays or problems encountered: None.</p> <p>Task 3: Progress for Reporting Period: Four of the public facing instance sessions using Instance 2: Communicating the Bloom-IRL HAB Hindcast were completed on 12/6/2021 10 AM, 1/6/2021 10 AM, 1/6/2021 2 PM, and 1/10/2022 10AM. For the four sessions of instance 2 we had a total of 137 attendees ranging from public and community leaders, to scientists., to general stakeholders . So far, we have gotten some great feedback and potential other data source connections. The final four sessions using Instance 3: Informing Harmful Algal Bloom Emergency Response were completed on 4/14/2022 10 AM, 4/14/2022 2PM, 4/15/2022 10 AM, and 4/15/2022 2 PM. For the four sessions of instance 3 we had a total of 126 attendees ranging from academics to government representatives. A report with inputs/comments from the IRL Management conference and audiences will be included in the third task deliverable due on 4/30/2022. Identify any delays or problems encountered: None</p> <p>Task 4: Progress for this reporting period: We have started communicating with SFWMD and Tampa Bay National Estuary Program (TBNEP) about including data into our last deliverable. We have narrowed the focus for the final instance to include the IRL, Lake Okeechobee, and the west coast of Florida - specifically Tampa Bay. Identify any delays or problems encountered: None.</p>			

This report is submitted in accordance with the reporting requirements of DEP Agreement No. INV13 and accurately reflects the activities associated with the project.

 <hr style="border: 0; border-top: 1px solid black;"/>	4/18/2022 <hr style="border: 0; border-top: 1px solid black;"/>
Signature of Grantee's Grant Manager	Date